

CHANGE ORDER
PROJECT: Big Creek Park Construction - Millington Levee

CHANGE ORDER NUMBER: 04
INITIATION DATE: 07/12/2023

COUNTY PROJECT NO: CA220686

CONTRACT FOR: CONSTRUCTION

CONTRACT DATE: April 1, 2021

You are directed to make the following changes in this Contract:

<u>Item No.</u>	<u>Item Description</u>	<u>Quantity</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Total Cost</u>
	Add Brick Catch basin with 4'X4' inlet top at sta. 16+14	1	LS	\$8,500.00	\$8,500.00
	Add 6-72 inlet at sta. 12+78 and extend 24" Dia. RCP 8 feet.	1	LS	\$9,500.00	\$9,500.00
TOTAL					\$18,000.00

Not valid until signed by both the Owner and Engineer.

Signature of the Contractor indicates their agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original (Contract Sum) was	\$2,777,145.00
Net change by previously authorized Change Orders	(\$77,273.00)
The (Contract Sum) prior to this Change Order was	\$2,699,872.00
The Contract Sum will be increased by this Change Order	\$18,000.00
The new Contract Sum including this Change Order will be.	\$2,717,872.00
The Contract Time will be increased by <u>0</u> calendar days.	
The Date of Substantial Completion as of the date of this Change Order therefore is:	October 10, 2023

Authorized:

Darren Sanders, P.E.
County Engineer
6449 Haley Road
Memphis, TN 38134

By Darren J. Sanders
 Darren Sanders, P.E.

Date 7/12/23

Chris Masin
 Chris Masin, P.E.
 County Project Manager

ENSCOR, LLC.
Contractor
5566 Commander Drive
Arlington, TN 38002

By Jeff Smith
 Jeff Smith
 President
 Date 7/12/23

Shelby County Government
Owner
160 N. Main Street
Memphis, TN 38103

By Lee Harris
 Lee Harris, Mayor

Date _____

APPROVED AS TO FORM AND LEGALITY:

Angela M. Radtke
 Contract Administration/
 Assistant County Attorney

Masin, Chris

From: Camilla Balderas <cbalderas@Ensaf.com>
Sent: Monday, July 10, 2023 10:42 PM
To: Masin, Chris; Browne, Todd
Cc: Claire Barnett; Jonathan Saucedo
Subject: FW: Big Creek Levee

[This EMAIL was not sent from a Shelby County Government email address. Please use caution.]
Chris,

Jeff only provided this info for some of the changes in the scope of work on big creek 1D. I still need to check those number, but would like if we need a RFI and then work on a change order.
We have been requesting an RFI for a long time, so there is so document about this work being authorized.

Thanks,
Camilla

From: Jeff Smith <Jeff@ENSCOR.net>
Sent: Monday, July 10, 2023 2:37 PM
To: Camilla Balderas <cbalderas@Ensaf.com>
Subject: Big Creek Levee

Camilla-

The cost of the concrete and brick catch basin with a 4' x4' inlet top from station 12+78 at station 16+14 is \$8,500.00.

The cost of the 6-72 inlet constructed at station 12+78 and extending the 24" rcp 8 feet is \$9,500.00

Jeff Smith